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HABITAT RESTORATION GOALS 

• Make progress on 30,000 acres by 2020

• Assist existing programs 



CURRENT 
PROJECTS 



PROJECTS STATUS 



PROJECTS UNDER CONSTRUCTION
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Dutch Slough Tidal Marsh

1,187 acres

Contra Costa County 

Breach 2021 

DWR Delta Levees Program 

Decker Island Tidal Marsh 

140 acres 

Solano County 

Breach in 2018 (finished)  

DWR and DFW Fish Restoration Program 



PROJECTS UNDER CONSTRUCTION (CONTINUED)
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Yolo Flyway Farms Tidal Marsh

350 acres 

Yolo County 

Breach in 2018 (finished)  

DWR Fish Restoration Program 

Fremont Weir Adult Fish Passage 

Improvement 

Modification of fish ladder 

Yolo County

Construction finished in 2018 

DWR and US Bureau of Reclamation 



11/6/2018

McCormack Williamson Tract - Tidal Marsh and 

Floodplain Habitat Restoration  

~1,500 acres 

Sacramento County 

Protecting existing infrastructure (2018), breach TBD 

DWR - North Delta Flood Control & Ecosystem 

Restoration Project 

PROJECTS UNDER CONSTRUCTION (CONTINUED)



PUBLIC OUTREACH CAMPAIGN 2018

• Fremont Weir Adult Fish Passage - groundbreaking May 30th 

• Dutch Slough - groundbreaking October 17th 

• Outreach videos for individual sites and EcoRestore Initiative
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INSTITUTIONAL CHALLENGES 

• Moving beyond “one-off” resolutions   to programmatic approaches

• Actively engaged in resolving a variety of implementation issues, 
including: 
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DYNAMIC CONTRACTING & LAND ACQUISITION 

• Request for Proposals – turn key tidal restoration 

• Engaging the private sector in project delivery
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• Programmatic permits for habitat projects

• Public Access planning
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LONG TERM O&M 

• Coordinated approach to evaluating Long Term O&M

• First success!
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RESILIENCY STRATEGIES 

• Actions undertaken in 2018:

– North Delta Flow Pulse 

– Construction of Western Outflow (Roaring River) 

– Salinity Gate Reoperation  



MORE INFORMATION 
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http://resources.ca.gov/ecorestore/

@CAEcoRestore

California EcoRestore

Michael.roberts@resources.ca.gov

http://resources.ca.gov/ecorestore/

